

**GOVERNMENT OF ANDHRA PRADESH
ABSTRACT**

APMDP-Comprehensive Water Supply Service Improvements in Ananthapur Municipal Corporation sanctioned under APMDP-Revised administrative sanction for an amount of Rs.191.00 crores-Accorded-Orders-Issued.

MUNICIPAL ADMINISTRATION & URBAN DEVELOPMENT (UBS) DEPARTMENT

G.O.Rt.No. 473

Dated: 30 .06.2015

Read the following:

1. GO.Rt.No. 877, MAUD (UBS) Department, Dated: 28.6.2012.
2. From World Bank letter datedL23,3,2015 addressed to JS(MI), DEA, GOI, New Delhi
3. From World Bank e-mail datedL15.6.2015
4. Minutes of the Steering Committee meeting held on 11.5.2015.
5. From Project Director, APMDP Roc.No.84/PS/APMDP/2015-16/06, dated: 15.6.2015.

<>0<>

ORDER:

In the G.O. 1st read above, orders were issued for according administrative sanction to Comprehensive Water Supply Service Improvements in Ananthapur Municipal Corporation sanctioned under APMDP for an amount of Rs.155.00 crores with the following method of funding:

Sl. No.	Name of the ULB	Total Estimated Cost	(Rs. In crores)		
			Funding Pattern		
			70% Grant	20% Loan	10% ULB share
1.	Ananthapur	155.00	108.50	31.00	15.50
	TOTAL	155.00	108.50	31.00	15.50

2. The Project Director, APMDP vide reference 2nd read above, has informed that the Package-I work of the above sub project could not be grounded due to a court case WP No.16044/2013 filed by the bidder M/s IVRCL Limited in the Hon'ble High Court. The matter has been placed before the Steering Committee and the Steering Committee has decided to prepare the revised estimate as per current SSR and to take necessary action for according Administrative Sanction by the Government. Accordingly, the ENC (PH), Hyderabad has accorded technical approval with a revised estimated amount of Rs.191.00 Crores and the World Bank vide e-mail dated:15.6.2015 have informed that revised cost estimate for the said work does not need their no objection, only the revised bid document is to be sent for their review and no objection.

Contrn..2..

3. The Project Director, APMDP has further informed that the amount of loan allocated by World Bank for Infrastructure component-C is Rs.1063.00 Crores. So far the administrative sanctions were accorded for 6 ULBs by the Government for the Infrastructure works is 1015.33 crores. The savings in the administrative sanction already accorded for 6 ULBs and allocation of funds made by World Bank is Rs.47.67 Crores (Rs.1063.00- 1015.33 Crores). Hence the additional amount of Rs.36.00 Crores (Rs.191.00 crores-Rs.151.00 crores) for the project of Ananthapur can be met from the savings amount in the Component-C of Rs.47.67 Cores and requested the Government to accord revised administrative sanction for an amount of Rs.191.00 Crores subject to the following:

- a) To go ahead with the bidding process for the said work to save time as the project is already delayed by 2 years and the APMD Project is scheduled to close by end of 2017.
- b) To issue Letter of Acceptance after settlement of the issue in the Hon'ble High Court.

4. Government after careful examination of the proposal and based on the recommendations of Steering Committee, hereby accord revised administrative sanction for Implementation of Comprehensive Planning of water supply services improvements for Ananthapur Municipal Corporation under APMDP for an amount of Rs.191.00 crores with the following funding pattern, subject to meet the additional amount of Rs.36.00 crores from the savings available under Component-C.

(Rs. In crores)

Sl. No.	Name of the ULB	Total Estimated Cost	Funding Pattern		
			70% Grant	20% Loan	10% ULB share
1.	Ananthapur	191.00	133.70	38.20	19.10
	TOTAL	191.00	133.70	38.20	19.10

5 The Project Director, APMDP is further directed to go ahead with the bidding process for the said work to save time as the project as already delayed by 2 years and the APMDP is scheduled to close by end of 2017 and also to issue Letter of Acceptance after settlement of the issue in the Hon'ble High Court.

Contn..3..

//3//

6 The CDMA, A.P., Hyderabad / Project Director, APMDP / Secretary, APUIF, Hyderabad shall take necessary action accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GIRIDHAR ARAMANE
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Project Director, APMDP, Hyderabad

The Secretary, APUIF O/o MD, APUIFIDC, Hyderabad

The Engineer-in-Chief (PH), A.P., Hyderabad

Copy to:

The Commissioner and Director of Municipal Administration, A.P., Hyderabad

The Commissioner, Anantapur Municipal Corporation

The OSD to Hon'ble M(MA&UD)

The P.S. to Prl.Secretary to Government

Sf/sc

//FORWARDED::BY ORDER//

ASSISTANT DIRECTOR